
Leka, Kathy 

From: Humphries, Henry 
Sent: 
To: Leka, Kathy: Drewes, Dan 

Subject: FW: progress report 

Tuesday, December 07,2004 11 :48 AM 

FYI T04-0036 

[Humphries, Henry] 
-----Original Message----- 
From: Townlian, Cheryl L [mailto:Cheryl.Townlian@bnsf.com] 
Sent: Tuesday, December 07,2004 11:09 AM 
To: Humphries, Henry 
Subject: Fw: progress report 

Here is the progress reports for Monmouth. 

If you would send me another list of outstanding projects reports and complaints and I will see what I 
can do to clean some of them up. 
Cheryl 
-----Original Message----- 
From: Clanin, Paul W 
Sent: Monday, December 06,2004 4:30 PM 
To: Townlian, Cheryl L 
Cc: Pester, Greg L 
Subject: RE: progress report 

Sunny lane 
material 100 YO complete 
project 40% complete 

D st 
material 100 % complete 
project 30% complete 

Main st 
material 100 % complete 
project 30% complete 

3rd st 
material 90 % complete 
project 0% complete 

6th st 
material 95 % complete 
project 0% complete 

8th st 
material 95 % complete 
project 0% complete 

12/7/2004 



11th st O L 3 0 d 3  B 
material 100 % comolete 
project 30% complete 

100th st 
material 100 % complete 
project 25% complete 

-----Original Message----- 
From: Townlian, Chew1 L 
Sent: Friday, December 03, 2004 9:06 AM 
To: Clanin, Paul W 
Subject: FW: progress report 

Can you give me an update on this. 
Cheryl 
-----Original Message----- 
From: Humphries, Henry [mailto:hhumphri@icc.state.il.us] 
Sent: Monday, November 08,2004 9:33 AM 
To: cheryl.townlian@bnsf.com 
Subject: progress report 

A progress report was due for T04-0036 on 11/5. Monmouth. Please advise. 

Henry Humphries 
Railroad Safety Specialist 
(21 7)785-8423 

12/7/2004 


